
Project #: 54.3 Date: 10/25/05

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only

 ⌧ Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

2001-02 2005-06
2 Plans, 

Specifications & 
Estimates 2001-02 2005-06

3 Right of Way 
Acquisition 2005-06 2006-07

4 Construction
2006-07 2008-09

4 Procurement

Does this information reflect a change in the currently approved project schedule? No
        If yes, explain the reason(s) for change in the box below:

Traffic Congestion Relief Program
October 2005 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete) N/A

PROJECT SCOPE

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

N/A

The project scope has not changed since the last Commission approved application. 



APPROVED TCRP ALLOCATION(S) *N/A

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Expenditures 
Reimbursed 
as of 9/30/05

Remaining 
Expenditures 

FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental 

-$                -$                -$                -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                -$                -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                -$                -$                -$                -$                -$                -$                -$                
-$                -$                -$                -$                -$                -$                -$                -$                -$                

*The Passons Grade Separation is not currently an approved allocation, therefore the approved $4.4 million has not yet been expended.

LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06 N/A

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Month Funds 
Lapse

1 Environmental 
-$                

2 Plans, 
Specifications & 
Estimates -$                

3 Right of Way 
Acquisition -$                

4 Construction
-$                

4 Procurement
-$                

APPROVED LONP(S) N/A

Phase Scope

Approved 
LONP 

Amount by 
Phase

Expenditures 
Made by 

Local Agency 
as of 9/30/05

Remaining 
Expenditures  
to be Made by 
Local Agency 
in FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

Estimated FY 
When LONP 

Reimbursement 
will be Requested

1 Environmental
-$                -$                -$                -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                -$                -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                -$                -$                -$                -$                -$                -$                -$                
-$                -$                -$                -$                -$                -$                -$                -$                -$                

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated FY 
When 

Allocation 
will be 

Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental

-$                -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition 3,000$            2006-07 3,000$            -$                -$                -$                -$                3,000$            

4 Construction
1,400$            2006-07 -$                1,400$            -$                -$                -$                1,400$            

4 Procurement
-$                -$                -$                -$                -$                -$                -$                

4,400$            3,000$            1,400$            -$                -$                -$                4,400$            

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s

Estimated Expenditure of Local Funds

Estimated Cashflow Need

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.                                                                                                                                                   
Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$                -$                3,000$            1,400$            4,400$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                10,000$          10,000$          
Proposed -$                -$                -$                10,000$          10,000$          
Committed -$                -$                -$                2,960$            2,960$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                10,000$          10,000$          
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                3,000$            14,360$          17,360$          
Proposed -$                -$                -$                20,000$          20,000$          

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

PUC

FY 06 Approp.

TCRP State

State

The City is taking advantage of new funding opportunities as they become available. In October, 2005, the City applied for $10 million through the PUC for inclusion on the FY 
06-07 and 07-08 PUC priority listing. Since the last report, the Federal Government has earmarked $2.96 million for the Passons Grade Separation Project. Additionally, the Ci
will pursue funds through the possible MTA Call for Projects that is expected in 2006. 

Totals

FED

Unknown

PROJECT FUNDING PLAN
Indicate amount in $1,000s

MTA Call 2006


